




# Cidade de Maricá and Saquarema Project Execution Overview

Engineering	
Vessel Engineering	SBM Offshore – Monaco Execution Center
Mooring Engineering	SBM Offshore – Monaco Execution Center
Topside Engineering	SBM Offshore – Schiedam and Monaco Execution Center)

Procurement	
Marine Procurement	SBM Offshore
Mooring Procurement	SBM Offshore
Topsides Procurement	Asia Scope: SBM Offshore – Monaco Execution Center Brasil Scope: SBM Offshore – Schiedam Execution Center/Rio Office)

## Construction

Vessel Refurbishment & Conversion	
TS 005 Lay down area	CXG (China)
TS 011 Power generation A	DYNAMAC (China)
TS 012 Power generation B	DYNAMAC (China)
TS 021 Seawater treatment	BRASA (Brasil)
TS 022 Water Injection & Utilities	BRASA (Brasil)
TS 062 Oil processing A	BRASA (Brasil)
TS 063 Oil processing B	BRASA (Brasil)
TS 068 Metering Skid	DYNAMAC (China)
TS 071 Main compression A	DYNAMAC (Singapore)
TS 072 Main compression B	DYNAMAC (Singapore)
TS 073 CO2 gas compression	DYNAMAC (Singapore)
TS 074 Gas treatment A	BRASA (Brasil)
TS 075 Gas treatment B	BRASA (Brasil)
TS 076 Injection gas compression	DYNAMAC (Singapore)
TS 077 KO drums	EBSE (Brasil)
TS 078 CO2 membranes	EBSE (Brasil)
TS 079 VRU	EBSE (Brasil)
TS 264 - 267 Manifold A B C D	DYNAMAC (Singapore)
TS 289 Flare stack	DYNAMAC (China)



## Vessel Ref & Conversion

Yard	Location	Weight (t)
CXG – Steel Renewal	China	4,600
CXG – Steel Conversion	China	12,000
GSI – Main Deck Replacement	China	17,000
GSI – Mooring & Riser Balconies	China	4,000
<b>Total</b>		<b>37,600</b>

